

CONFIDENTIAL

*71P
921063
4 MAY 68*

Post Office Box 8043
Southwest Station
Washington, D. C.
14 April 1967

REGISTERED

CORNING GLASS WORKS
Walnut Street
Corning, New York

Attention

Subject

Gentlemen:

Based upon your letter of 15 March 1967, the completion date of the subject Contract is hereby extended to 30 September 1967.

It is understood that this time extension is desirable to more adequately accomplish the overall goals of the project and is thus advantageous to the Government.

The above extension shall not affect the total estimated cost of the subject Contract.

Very truly yours,

Contracting Officer

By Duly Authorized Representative

CONFIDENTIAL

GROUP 1
Excluded from automatic
downgrading and
declassification

This material contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 18, USC, Secs. 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.

CONFIDENTIAL

Post Office Box 8043
Southwest Station
Washington, D. C.
14 April 1967

REGISTERED

CONNING GLASS WORKS
Walnut Street
Corning, New York

Attention:

Subject :

Change Order No. 3

Gentlemen:

Based upon your letter of 15 March 1967, the completion date of the subject Contract is hereby extended to 30 September 1967.

It is understood that this time extension is desirable to more adequately accomplish the overall goals of the project and is thus advantageous to the Government.

The above extension shall not affect the total estimated cost of the subject Contract.

Very truly yours,

Contracting Officer

By

Daily Authorized Representative

CONFIDENTIAL

GROUP 1
Excluded from automatic
downgrading and
declassification

NOTICE

This material contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 18, USC, Secs. 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.